



AGENDA ITEM

Consent Agenda

REPORT TO: Special Called Work Session (07/06/21)

REPORT TO: Voting Meeting (07/08/21)

ITEM NO: 314/2021

SUBJECT: Approve the change order to conduct geo-technical study for the Friendship Road Sewer design for Public Works to CDM Smith of Atlanta, GA in the amount of \$60,000.00.

Meetings:

Work Session Date: 07/06/21

Voting Meeting Date: 07/08/21

Executive Summary:

Presenter: SY

Recommendation:
Approve the change order to conduct geo-technical study for the Friendship Road Sewer design to CDM Smith of Atlanta, GA

Purpose of Request:
Project Scope: Conduct the geo-technical study as a part of the 75-100% Friendship Road Sewer design.

History:
CDM Smith was originally awarded the contract for this design and has been working on the project since 2015.

Facts and Issues:
The geo-technical study is necessary to finalize the ongoing for the Friendship Road Sewer design and construction documents.

Options:

Funding Requested \$ 60,000.00

Are funds within current budget? Yes

Source of Funds SPLOST VII

Does the action involve a Resolution, Ordinance, Contract, Agreement, etc.? No

Has it been reviewed by the County Attorney? No

Is there a deadline for this item?

Approvals:

Submit	Approve	Purchasing	Budget
SY	SY	CP	EW
Finance	Attorney	Administration	Clerk
NB	VS	ZP	LR

Attachments:

Financial Supplement
Geo-tech study: Friendship Road Sewer



**HALL COUNTY BOARD OF COMMISSIONERS
FINANCIAL SUPPLEMENT REPORT**

AGENDA ITEM 314/2021

Funds Requested: \$ 60,000.00

Request Budgeted: Yes

Proposed Source of Funding:

Budget Transfer Requested:

SPLOST VII

No

Funding Source Items:

Fiscal Year	Fund	Division	Account	Amount
2022	027 - SPLOST VII	922 - SP-VII FRIENDSHIP RD SWR	5419 - DESIGN & ENGINEERING	\$60,000.00

Budget Transfer Items:

Additional Information/Comments:

Contact for Questions: SY

Phone: 770-531-6799